

FEDERAL EMERGENCY MANAGEMENT AGENCY – REGION III

Hazard Mitigation Quarterly Progress Report

Reporting Quarter: 1st Qtr FFY 2008

Project Type: [] HMGP [x] PDM-C [] FMAP [] OTHER

FEMA Project Number: 1587-50-001
Project Title & Location: Juniata, Mifflin and Perry Counties Multi-Hazard Mitigation Plan
Applicant's Name: Perry County Commissioners
Applicant's Telephone #: (717) 582-5124 Tu,Th and (717) 234-2639 M,W,F
Applicant's Fax #: (717) 582-5162
Project Approval Date: 9/27/2006
Project Start Date: 8/1/2007
Project End Date: 8/1/2008 (tentative)
Percent Complete: 15%

FINANCIAL DATA:

Table with 5 columns: Funds Approved, *Funds Expended, **Funds Paid, Funds Remaining. Rows include Federal Share, Non-Fed Share, Total Project, Grantee Admin., Sub-Grantee Admin., and Total.

*Funds Expended equal reported cost incurred by applicant.

**Funds Paid equal actual SmartLink drawdown.

Anticipated Underrun / Overrun:

Summary of work completed this reporting quarter:

A hazard mitigation presentation was made to the Perry County Council of Governments on Nov. 8, 2007. An overview of the project was given with emphasis placed on municipal officials completing the Capabilities Assessment for their respective municipalities.

A Hazard Mitigation Steering Committee was formed with a broad representation from all three counties. The first meeting of the Steering Committee was held on Nov. 13, 2007.

A primary objective of this project is to interact with special needs advocates and stakeholders in an effort to initiate a special needs population registry. A meeting was held on Nov. 14, 2007 with select special needs providers in the three counties to discuss a broad overview of the project and more specifically, the software application that will be used for the registry.

A hazard mitigation presentation was made to the Mifflin County Council of Governments on Nov. 15, 2007. An overview of the project was given with emphasis placed on municipal officials completing the Capabilities Assessment for their respective municipalities.

A work session with all three Counties' core planning group was held on Nov. 29, 2007. A draft of the hazard risk assessment matrix for each County was presented and discussed.

Summary of anticipated work upcoming quarter:

The second scheduled Steering Committee meeting will be held on Feb. 6, 2008. A draft of the hazard profiles and the risk assessment matrix for each County will be presented and discussed.

Existing or potential changes or problems:

Summary of project status: [x] On Schedule [] Expedited [] Delayed [] Suspended [] Cancelled [] Change of Scope Pending [] Complete

Distribution: [] Applicant [x] SHMO [] FEMA [] OTHER