

FEDERAL EMERGENCY MANAGEMENT AGENCY – REGION III

Hazard Mitigation Quarterly Progress Report

Reporting Quarter: 2nd Qtr FFY 2008

Project Type: HMGP PDM-C FMAP OTHER _____

FEMA Project Number: 1587-50-001
Project Title & Location: Juniata, Mifflin and Perry Counties Multi-Hazard Mitigation Plan
Applicant's Name: Perry County Commissioners
Applicant's Telephone #: (717) 582-5124 Tu,Th and (717) 234-2639 M,W,F
Applicant's Fax #: (717) 582-5162
Project Approval Date: 9/27/2006
Project Start Date: 8/1/2007
Project End Date: 8/1/2008 (tentative)
Percent Complete: 60%

FINANCIAL DATA:

	Funds Approved	*Funds Expended	**Funds Paid	Funds Remaining
Federal Share	\$120,156.00			\$120,156.00
Non-Fed Share	\$35,246.00			\$35,246.00
Total Project	\$155,402.00	\$56,000.57	\$0.00	\$99,401.43
Grantee Admin.	\$4,806.00			\$4,806.00
Sub-Grantee Admin.				\$0.00
Total	\$160,208.00	\$56,000.57	\$0.00	\$104,207.43

***Funds Expended equal reported cost incurred by applicant.**

****Funds Paid equal actual SmartLink drawdown.**

Anticipated Underrun / Overrun: _____

Summary of work completed this reporting quarter:

A series of public involvement meetings were held for all three counties to obtain additional input on municipal capabilities, solicit project opportunity forms, conduct hazard risk assessments and prioritize hazards, share draft plan materials for review, and provide status updates on the Special Needs Population Registry software. These meetings were as follows: Steering Committee Meeting, February 6, 2008, Perry County Courthouse; Municipal Officials Meeting, February 14, 2008, Perry County Courthouse; Work Session, February 21, 2008, Perry County Commissioners Conference Room; Work Session, March 26, 2008, Mifflin County Planning and Development Department; Juniata County Commissioners Meeting, April 7, 2008, Juniata County Commissioners Meeting Room. All-hazard profiles were developed for each county and were used to support their respective risk assessments. Priority hazards were identified for each county and are being used to support their respective hazard vulnerability analyses.

Hazard mitigation project opportunity forms are being received from municipalities and follow-up communications to the municipalities are being conducted to garner additional public participation. The Special Needs Population Registry software has been developed and will be installed and ready for use over the next two months.

Summary of anticipated work upcoming quarter:

During the next quarter, additional public involvement meetings are scheduled for May 6, 15, and 22, and July 9 and 17. Draft HMPs will be prepared in May and disseminated to the Steering Committees and County Commissioners for review. Once reviewed, drafts will then be forwarded to PEMA and FEMA in Harrisburg in June/July.

Existing or potential changes or problems:

Juniata County is lacking the internal capacity to support the necessary outreach to local elected officials. The County Commissioners recognize this matter and have taken it upon themselves to communicate directly with local elected officials to further request their feedback on municipal capabilities and project opportunities. A meeting with the Commissioners was held on April 7, 2008 to address this matter and to develop a specific and deliberate communication strategy that will be championed by the Commissioners and supported by Mifflin County Planning and Development Department and Delta.

Summary of project status: On Schedule Expedited Delayed Suspended
 Cancelled Change of Scope Pending Complete
 Applicant SHMO FEMA OTHER