

**FEDERAL EMERGENCY MANAGEMENT AGENCY – REGION III**

**Hazard Mitigation Quarterly Progress Report**

Reporting Quarter: 4th Qtr FFY 2007 (calendar period Sept through Dec 2007)

Project Type:       HMGP       PDM-C       FMAP       OTHER \_\_\_\_\_

**FEMA Project Number:** \_\_\_\_\_  
**Project Title & Location:** Juniata County Multi-Jurisdictional Hazard Mitigation Plan; Juniata County, PA  
**Applicant's Name:** Tri-County Regional Planning Commission  
**Applicant's Telephone #:** 717-234-2639  
**Applicant's Fax #:** 717-234-4058  
**Project Approval Date:** \_\_\_\_\_  
**Project Start Date:** 8/1/2007  
**Project End Date:** 8/1/2008 (tentative)  
**Percent Complete:** 5%

**FINANCIAL DATA:**

	Funds Approved	*Funds Expended	**Funds Paid	Funds Remaining
Federal Share				\$0.00
Non-Fed Share				\$0.00
Total Project	\$152,790.00	\$12,000.00	\$0.00	\$152,790.00
Grantee Admin.				\$0.00
Sub-Grantee Admin.				\$0.00
<b>Total</b>	<b>\$152,790.00</b>	<b>\$12,000.00</b>	<b>\$0.00</b>	<b>\$152,790.00</b>

\*Funds Expended equal reported cost incurred by applicant.

\*\*Funds Paid equal actual SmartLink drawdown.

**Anticipated Underrun / Overrun:** \_\_\_\_\_

**Summary of work completed this reporting quarter:**

Background research on Juniata County and the various hazards that affect the County has been completed.

**Summary of anticipated work upcoming quarter:**

A project kickoff meeting will be held with the Juniata County Commissioners on October 2, 2007. A steering committee will be selected to guide the County and the municipalities through the planning process. A meeting will be held to inform and engage the local municipal officials and the steering committee to begin the plan.

A press release and tri-fold brochure will also be presented to the Commissioners for their review and approval, and follow-on distribution to the press and public.

**Existing or potential changes or problems:**

**Summary of project status:**       On Schedule       Expedited       Delayed       Suspended  
 Cancelled       Change of Scope Pending       Complete

**Distribution:**       Applicant       SHMO       FEMA       OTHER \_\_\_\_\_

